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15 The Salt River Project Agricultural Improvement and Power District ("SRP") hereby

16
submits its response to Intervenor Parrault's Emergency Motion and Request for Hearing to

17

18
Enforce the Terms of the CEC Order and Condition ("Emergency Motion"). For the reasons set

19
forth below, SRP requests that the Commission deny the Emergency Motion.

20
Preliminarv Statement

21
The primary basis of the Emergency Motion is the allegation that SRP has not met the

22
required schedule for landscaping and screening at the Suntan Site. But, the Emergency Motion

23

does not consider the conditions in context with the other conditions of the order. As24

25

26
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1
summarized here, and discussed more fully below, when the conditions are viewed in context,

2 SRP is in full compliance:

3 Substantial screening and improvements are completed. These include the major

4 obligations of building 25-foot banns along the north and west sides of the property, building a

5 10-foot screening wall, removing the large fuel storage tanks, engineering and preparing the site

6
to allow for the construction of the major facilities below grade, improving Warner and Val Vista

7
Roads, relocation of the gas metering station, construction of the pedestrian bridge, installation

8

of vegetation along the RS 18 transmission line condor, preparatory work on the trail system,
9

10
rerouting SRP's canal at Ray Road and funding offsite improvements. A11 trees were purchased

11 a year ago, but not yet installed for reasons discussed below.

12 A prerequisite to the landscaping work was compliance with the requirement that

13 the Community Working Group ("CWG") develop and approve all landscaping plans and

14 designs. The work of the CWG was very extensive and lasted approximately eighteen months.

15
It would have been a violation of the CEC requirements for SRP to have proceeded without

16
completing this step. Given the duration of the CWG's work, the landscaping is on schedule.

17

18
The prob act contemplated that the dirt that was excavated for the new holding

19
pond and the below grade installation of the turbines and heat recovery steam generators would

20 be used to construct the berms that would visually shield the site. Given a logical schedule, the

21 berms were constructed in the proper course of the project.

22 The landscaping associated with the Warner Road improvements could not begin

23 until the Town of Gilbert approved plans and finished the widening of Warner Road. Although

24
the parties initially expected this to be completed by the summer of 2002, construction on

25

26
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1
Warner Road and Val Vista Road was not completed until July 2003. Given this constraint, the

2 landscaping of the south side of Warner Road is on schedule.

3 The Emergency Motion also alleges that SRP has failed to "maximize the positive effect

4 of its activities on the values of the homes in the surrounding communities." As discussed

5 below, SRP has met or exceeded the requirements of the CEC to provide benefits to the

6
Community and to the surrounding homeowners. For ease of reference, SRP has attached a

7
timeline of the major mitigation activities as Exhibit "A".

8

Additionally, SRP has kept the ACC informed of the status of SRP's compliance with all
9

10
conditions of the Santan CEC (including landscaping) through its voluntary quarterly compliance

11 filings, initiated in January 2002 by SRP. A summary of the parts of these reports relevant to the

12 Emergency Motion is attached as Exhibit "B".

13 Discussion

14
1. SRP is in compliance with the CEC landscaping conditions.

15
Substantial visual screening and mitigation nave been completed or are near completion.

16
In issuing the CEC, the Commission required that SRP engage in a comprehensive visual

17

18
mitigation and site improvement program, working in conjunction with the community and with

19
the Town of Gilbert. Following the directives of the CEC and its agreement with the Town of

20 Gilbert, SRP has already completed approximately 70 percent of the total mitigation (determined

21 on a cost basis).

22 Specifically, SRP has completed or is near completion on these major items:

23 Preparation of the site to install facilities 15 feet below grade.

24
Removal of the three fuel tanks.

25
Removal of the lattice training tower.

26
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1
Purchase of approximately 1200 trees for onsite planting.

2 Rerouting of the SRP canal along Ray Road.

3 Cooperation with the Town of Gilbert to improve Water and Val Vista Roads.

4 Design and installation of a 2000-foot long, 10-foot wall near the East boundary
of the site.

5

6
Design and installation of a 25-foot berm along the north and west boundaries.

7 Relocation of the gas metering station.

8 with the CWG, development of final landscaping plans.

9 Construction of the pedestrian bridge.

10
Construction of the gabion and terrace walls.

11
Installation of vegetation along the RS 18 transmission line corridor.

12

13
Provision of offsite improvement funds to Homeowners Associations (HOAs) and
county island residents near the plant.

14 Retention of existing vegetation and trees, including pruning and trimming .

15

16
In addition, work is ongoing on the following items :

17

18

19
Installation of the imlgation system.

20 Construction of an 8-foot wall for the residences along Wanda Drive.

21 Finishing the grading and shaping of the berms.

22 Preparatory work for the trail system along the west boundary.

23 Construction of stone veneer retaining walls.

24

25

26



1
Given the duration of the CWG 's approval process, the remaining landscape work is on

2 schedule.

3 The major basis of the Emergency Motion is the provisions of Condition 9 to the CEC,

4 which provides :

5

6

7

8

Applicant shall,where reasonable to do so, plant onsite trees by the Fall of 2001.
Because planting of trees must await the improvement of Warner Road and the design
and construction of berms, this condition will largely apply to trees on the East side of the
site, and some of the trees on the North side. All landscaping will be installed prior to the
installation of major plant equipment such as, but not limited to, exhaust stacks,
combustion turbines, and heat recovery steam generators,except wheredelays are
reasonably necessary to facilitate construction activities.

9

10
Note the italicized modifying language in the condition. This language was added by the

11
Committee and approved by the Commission to provide flexibility in coordinating with other

12

conditions and construction.
13

One of these other conditions was Condition 7 of the CEC. Condition 7 is critical
14

15 because it must be completed before Condition 9 can be implemented. Since the CWG took

16 longer than anticipated to develop and approve the required landscaping plan, SRP was unable to

17 move forward with the installation of the landscaping required by Condition 9. This Condition

18 required that SRP form a Landscape and Mitigation Community Working Group ("CWG") to

19
refine the landscaping and mitigation concept plans submitted during the hearing. Specifically

20
Condition 7 provides, in relevant part:

21

22

23

With respect to landscaping and screening measures, including the improvements
listed in the IGA, Applicant agrees to develop and implement a public process
consistent with the process chart (Exhibit 89) presented during the hearings,
modifying the dates in the IGA with the Town of Gilbert, if necessary, to
correspond with the schedule in Exhibit 89.

24

25
The new Community Working Group (CWG) will consist of 12 members,
selected as follows: one member selected by the Town of Gilbert, four members
selected by neighborhood homeowner associations, four representatives selected

26
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1

2

by interveners, and three members selected by SRP (not part of the
aforementioned groups) who were part of the original community working group.
Applicant and landscaping consultants shall act as advisors to the CWG. CWG
meetings shall be noticed to and be open to the general public. The initial
meeting shall take place on an evening or weekend in the Town of Gilbert.

3

4

5

6

7

The obi ective of the CWG shall be to refine the landscaping and mitigation
concept plans submitted during these hearings (Exhibit 88). The CWG shall work
to achieve appropriate visual mitigation of plant facilities and to facilitate the
design and installation of the concept plan components so as to maximize the
positive impact on the community and to increase, wherever possible, the values
of the homes in the neighboring areas. The refinement of the mitigation plans
shall be reasonably consistent with the planning criteria of the Town of Gilbert,
the desires of neighboring homeowner associations, and the reasonable needs of
Applicant.

8

9

10

Applicant shall retain an independent facilitator, acceptable to the CWG, to
conduct the CWG meetings. It shall be the role of the facilitator to assist in initial
education and in conducting an orderly and productive process. The facilitator
may, if necessary, employ dispute resolution mechanisms.

11 At the time of the CEC, SRP and the Siting Committee believed the work of the CWG

12
could be completed by October 2001. The CWG was fooled shortly after the CEC was

13
approved in May 2001 and the first meeting of the CWG was held on June 2, 2001. At the July

14

15
7, 2001 meeting the CWG agreed to complete its on-site landscaping plans by October 21, 2001 .

16
However, because of the importance and magnitude of the task, the CWG was not able to

17 complete its work until December 2002. The CWG was reminded about the timeline at a

18 number of meetings. Nonetheless, the CWG met 25 times over the course of 18 months.

19 Once the details of the landscape plan were approved by the CWG, SRP purchased 1200

20
trees Hom Western Tree Company (May 2002). Western Tree Company is caring for all of the

21
trees at its nursery. The early acquisition of the trees has allowed them additional time to grow

22
prior to planting at the site. Once these trees are planted on site, because of their larger size, they

23

24
will immediately provide for more effective mitigation. At the CWG's final meeting on

25 December 9, 2002, the group approved the landscape architect's preliminary construction

26
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1
documents. As soon as SRP obtained the Town of Gilbelt's approval of the completed drawings,

2 SRP proceeded with issuing an RFP for the landscape work.

3 On May 29, 2003 SRP awarded the landscaping contract to Evergreen Lawn Sprinklers

4 and, in June 2003, landscape construction began.

5 Currently, the landscape contractor is setting the initiation system in place. The

6
landscape contractor plans to begin placing trees on the berms by the end of October 2003. SRP

7
expects that all trees should be planted on the berms by the first quarter of 2004.

8

Trees could not replanted until the berm construction was completed.
9

10
Trees could not be planted until the construction of the berms was complete and other

11 landscaping inNastructure, such as the landscape initiation system, was in place.

12 The construction of the benne was part of a rational construction sequence. Initially, the

13 dirt for the berms came from the dirt excavated to form the new retention pond. The dirt from

14 the retention pond was used to form the first 15 feet of the Benn. This construction activity

15
occurred from August 2002 through September 2002. The top 10 feet of the bema was obtained

16
from dirt excavated to form the 15-foot HRSG pit. This process extended from November 2002

17

18
to April 2003 as completion of the HRSG pit excavation could not be completed until SRP

19
received its air quality permit. The air quality permit was approved on February 10, 2003 _

20 The banns were completed in April 2003. The only other option available to SRP to

21 construct the berms would have been to haul in new dirt to construct the berms rather than using

22 dirt from the construction site. SRP believed this second option to be imprudent and

23 unacceptable to the neighboring community, as it would have required an estimated 18,000 to

24
25,000 truckloads each carrying 10 to 12 cubic yards of dirt to be tucked into the site to

25

26
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1
construct the benne. The same approximate number of truckloads would have then been

2 necessary, later in the construction process, to haul off the dirt excavated from the HRSG pit.

3 SRP is in compliance regarding the landscaping along Warner Road, given its obligation
to cooperate with the schedule oft re Town of Gilbert.

4

5
The Emergency Motion also raises an issue of compliance with Condition 28 of the CEC.

6
This condition provides:

7 Applicant will comply with the provisions of the Intergovernmental Agreement dated
April 25, 2000 between Applicant and the Town of Gilbert, as modified pursuant to this
Certificate.8

9 The IGA, referenced in Condition 28, contains the following SRP obligations, among others:

10

11

12

13

14

1.1 Improvements to Water Road and Val Vista Road: SRP shall, at its cost,
improve or pay the cost of improving the portion of Warner Road and Val Vista Road
adj cent to the Plant property boundary. Improvements shall include, but not be limited
to, (i) improving the south half of Warner Road and the east half of Val Vista Road,
including the construction of sidewalks, a median, and street lighting facilities, and (ii)
installation of landscaping on the north side of Warner Road. All such improvements
shall comply with Town standards and the Town shall maintain all landscaping
improvements not located on Plant property. As part of such improvements, SRP shall
pay the cost of relocating the existing 69 kV line and other electrical facilities as
relocation may be required by the construction of the improvements.

15

16

17

18

19

1.2 Screening of the Plant: SRP shall provide screening on the north and west sides
of the Plant property. Such screening shall be compatible with the design and
landscaping of Warner Road and shall be approved by Town. Screening on the north side
will be evaluated as part of the Warner Road improvements described in Paragraph 1.1
and as may be determined by the Suntan Community Working Group on or before
December 31, 2000. Screening on the west side will include evaluating the use ofbenns,
vegetation, architectural treatment and/or walls. SRP will remove the northern fuel tanks
(which is necessary to construct the Plant improvements) and will paint the remaining
tank.

20

21 The Warner Road and Val Vista Road improvements were only recently completed by

22 the Town of Gilbert, in July 2003. Thus, tree plantings and other landscaping activities were

23 delayed in the areas affected by these road improvements. Originally, SRP believed that these

24
road improvements would occur in Summer 2002. As soon as the road-widening prob et was

25

26

d.

8



1
complete, landscaping was added to the median. The CWG designed the landscaping plan and

2 SRP provided the funds for it.

3 11. SRP is in Compliance with CEC Condition 29.

4 The Emergency Motion also references compliance with CEC Condition 29, without

5 citing any specific instance of alleged non-compliance. CEC Condition 29 provides:

6

7

8

During the proceeding neighbors to the plant site raise significant concern about the
impact of the plant expansion on residential property values. In performing each of the
conditions in this order Applicant, in conjunction where applicable, with the Town of
Gilbert and the plant site neighbors, shall consider and attempt to maximize the positive
effect of its activities on the values of the homes in the surrounding neighborhoods.

9

Consistent with the intent of the CEC as a whole, the performed and planned mitigations of SRP
10

11
are designed to "maximize the positive effect of its activities on the value of homes". SRP

12 believes it has continued to honor that commitment in carrying out these commitments.

13 In addition to the various items discussed above, SRP particularly brings to the Commission's

14 attention these items :

15 SRP has committed substantial funds to the various mitigation projects.

16
SRP estimates that it will spend approximately $13 million for landscaping and

17
mitigation for the Suntan Expansion Project. The onsite landscaping plan alone was budgeted at

18

$6.7 million, of which $5.8 million has been spent to date,
19

20
Most of the major mitigation work is complete.

21 SRP has continued to move forward with other landscaping and mitigation features. This

22 includes the completion of a 10-foot block wall constnlcted along the east side of the plant

23 property, completion of the berms, removal of the training tower and fuel tanks, cooperation with

24 the Town of Gilbert to improve Warner and Val Vista Roads, recessing facilities below grade,

25
relocation of the gas metering station, construction of the pedestrian bridge, installation of

a.
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1
gabion and terrace walls on the Benn and retention of existing vegetation and trees, including

2 pining and trimming.

3 SRP has performed sign cant onsite mitigation.

4 SRP has developed an extensive offsite landscaping and mitigation program. In addition

5 to the rerouting of the SRP eastern canal at Ray Road to eliminate the portion parallel to Ray

6
Road, the revegetation along the new RS 18 line, and the improvements to Warner Road and Val

7
Vista Road, including sidewalks, a landscaped median and street lights, SRP has developed

8

9
programs to help local residents mitigate views of the power plant. The offsite landscaping and

10
mitigation measures consist of two different programs - the Home Owners Association (HOA)

11 Iandseapingprogram and the individual landscaping program established for County residential

12 properties. Allocation for both programs was based on the same four primary factors: (1)

13 proximity to the power plant, (2) subdivision area, (3) the number of lots within a subdivision, and

14 (4) special condition areas.

15
Seventeen of the nineteen HOAs eligible to participate submitted plans and received

16
approval for their landscaping plans. Under the terms of this program, after review and approval

17

18
of the plans by the Town of Gilbert, SRP will make a one-time payment to each of the HOAs to

19
fund improvements to help mitigate views of the power plant. SRP will provide future annual

20 payments to the HOAs for offsite landscaping maintenance. The annual payments will continue

21 for a period of twenty (20) years beginning in 2004.

22 SRP has allocated over $1.3 million to fund the offsite HOA program, not including the

23 annual maintenance payments. To date, SRP has distributed funds to eleven of the seventeen

24
participating HOAs. SRP will provide funds to the remaining HOAs after the Town of Gilbert

25
approves their plans.

26
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1
Residents of three county islands located near the Suntan plant were invited to participate

2 in a similar program. Under this program, each participating county resident received a voucher to

3 be redeemed at a local nursery for the purchase of trees or other landscaping materials. SRP also

4 distributed additional funds to help with costs of any ancillary improvements to the residents '

5 landscape watering systems, groundcover or any grass replacement. Forty-two percent of the

6
residents chose to take part.

7
The activities to date, and the ongoing activities, comply with the spirit and letter of

8

Condition 29.
9

10
Conclusion

11 In summary, SRP is proud of the significant and substantial progress to date on bringing

12 the benefits of the Santan Expansion Project to Arizona. Construction is on schedule.

13 Substantial mitigation efforts are completed or near completion.

14 As with any project, the finishing touches come last. In this case, the planting of

15
vegetation was a finishing touch that needed to await work that underlies its design and

16
construction. Most significant in this regard is the work of the CWG. The CWG members took

17

their work seriously, and took the time necessary to insure that the finished design met the needs
18

19
of the Suntan neighbors and the Town of Gilbert as a whole.

20 SRP was also forced to weigh considerations of cost and neighborhood disruption. SRP

21 determined, and we submit correctly so, that the logical staging for the Hemi construction was to

22 use the onsite soil. The alternative of trucking dirt in and out, in addition to involving great cost,

23 would have created unacceptable disruption to the neighborhood.

24
For the reasons outlined above, SRP respectfully requests that the Commission dismiss

25
the Emergency Motion.

26
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1
RESPECTFULLY SUBMITTED this 22Nd day of September, 2003 .

2 SALT RIVER PROJECT AGRICULTURAL AND
IMPROVEMENT DISTRICT

3

4 m \

5
e y] Barr

6

7

By
K
Salt River Project
p. 0. Box 52025, PAB 221
Phoenix, AZ 85072-2025
Telephone (602) 236-5262

8

9

10

Kenneth C. Sundlof, Jr.
Jennings, Strouss & Salmon, P.L.C.
The Collier Center, nth Floor
201 E. Washington Street
Phoenix, AZ 85004-2385

11

12

13

14

15

16

17

18

Original and 25 copies of the foregoing
filed this 22nd day of September, 2003, with :

19

20

Docket Control
Arizona Corporation Commission
1200 W. Washington
Phoenix, AZ 85007

21

22
Copies of the foregoing mailed or
transmitted electronically this 22Nd day of
September, 2003, to:

23

24

25

Lyn Fanner, Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 W. Washington
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1
Phoenix, AZ 85007

2

3

4

Jason Gellinan
Legal Division
Arizona Corporation Commission
1200 W. Washington
Phoenix, AZ 85007

5

6

7

Ernest Johnson, Director
Utilities Division
Arizona Corporation Commission
1200 W. Washington
Phoenix, AZ 85007

8

I
9

10

Laurie Woodhull
Office of the Attorney General
1275 W. Washington
Phoenix, AZ 85007

11

12

13

Walter Meek, President
AUIA
2100 N. Central Avenue, Suite 210
Phoenix, AZ 85004

14

15

16

Timothy M. Hogan
Arizona Center for Law in the Public
Interest
202 E. McDowell Road, Suite 153
Phoenix, AZ 85004-4533

17

18
Mark Sequeira
2236 E. Saratoga Street
Gilbert, AZ 85296

19

20

21

22

Cathy Lopez
16618 s. 30th Dr.
Phoenix, AZ 85045
Michael Apergis
637 E. Cantebria Dr.
Gilbert, AZ 85296

23

24

25

Marshall Green
1751 E. Orangewood Street
Gilbert, AZ 85296
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1
Charlie Henson
2641 E. Libra St.
Gilbert, AZ 852342

3

4

Mark Kwiat
2075 E. Smoke Tree Road
Gilbert, AZ 85296

5

6

Elisa Water
625 E. Stottler Drive
Gilbert, AZ 85296

7

8
David Lundgreen
2866 E. Cullumber Ct.
Gilbert, AZ 85234

9

10
Cathy LaToya
1917 E. Smoke Tree Road
Gilbert, AZ 8529611

12

13

Sarretta Parrault
1887 E. Arabian Drive
Gilbert, AZ 85296

14

15

Christopher Labban, DO
529 E. Ranch Rd.
Gilbert, AZ 85296

16

17
Jennifer Duff any
19049 E. Cloud Rd.
Queen Creek, AZ 85242

18

19
Bruce Jones
9107 Anne Marie Blvd.
Grand Blanc, MI 4843920

21

22
Dale Borger
2301 E. Millbrae Court
Gilbert, AZ 85234

23

Shane Donalt
1672 E. Sarasota Street
Gilbert. AZ 85296
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1
Exhibit A

2 Summary of Kev Dates for Onsite Landscaping

3 5/01/01 ACC approved CEC for SEP - Decision No. 63611

4 6/02/01 1" Landscaping and Mitigation CWG Meeting (Condition 7)

5 6/13/01 Znd Landscaping and Mitigation CWG Meeting (Condition 7)

6
7/07/01 lTd Landscaping and Mitigation CWG Meeting (Condition 7)

7
7/17/01 4th Landscaping and Mitigation CWG Meeting (Condition 7)

8

7/28/01 5th Landscaping and Mitigation CWG Meeting (Condition 7)
9

10
8/14/01 6th Landscaping and Mitigation CWG Meeting (Condition 7)

11 9/08/01 7th Landscaping and Mitigation CWG Meeting (Condition 7)

12 9/22/01 8th Landscaping and Mitigation CWG Meeting (Condition 7)

13 10/23/01 9th Landscaping and Mitigation CWG Meeting (Condition 7)

14 11/01/01 10th Landscaping and Mitigation CWG Meeting (Condition 7)

15
11/06/01 lath Landscaping and Mitigation CWG Meeting (Condition 7)

16
11/26/01 12th Landscaping and Mitigation CWG Meeting (Condition 7)

17

12/01/01 13th Landscaping and Mitigation CWG Meeting (Condition 7)
18

19
12/15/01 14 h Landscaping and Mitigation CWG Meeting (Condition 7)

20 1/05/02 15&h Landscaping and Mitigation CWG Meeting (Condition 7)

21 1/23/02 16&h Landscaping and Mitigation CWG Meeting (Condition 7)

22 2/02/02 17th Landscaping and Mitigation CWG Meeting (Condition 7)

23 2/11/02 18th Landscaping and Mitigation CWG Meeting (Condition 7)

24
2/23/02 19th Landscaping and Mitigation CWG Meeting (Condition 7)

25
3/04/02 20th Landscaping and Mitigation CWG Meeting (Condition 7)

26
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1
3/30/02 21St Landscaping and Mitigation CWG Meeting (Condition 7)

2 4/04/02 22Ild Landscaping and Mitigation CWG Meeting (Condition 7)

3 4/22/02 23Ild Landscaping and Mitigation CWG Meeting (Condition 7)

4 4/29/02 24th Landscaping and Mitigation CWG Meeting (Condition 7)

5 5/2002 SRP purchases 1,200 trees from Western Tree Co.
needed.

to be held at nursery until

6

7 8/02-9/02 Constriction of 25-foot berry begins
from Retention Pond CB excavation.

1 sl 15 feet of berm constructed from dirt

8

11/02-4/03
9

Construction of final 10 feet of a total 25 foot berm using dirt from excavation of
15-foot pit for HRSG modules.

10
12/09/02 25th (Final) Landscaping and Mitigation CWG Meeting (Condition 7) ..- approval of

preliminary construction documents.11

12 2/10/03 Air Quality Permit approved.

13 2/2003 95% construction documents completed by Ten Eyck Landscape Architects and
submitted to SRP and Town of Gilbert.

14

15 3/2003 SRP and Town of Gilbert complete review of construction documents and bid set
of drawings are issued.

16
4/2003 25-foot berm completed.

17

5/29/03 SRP awards landscaping contract to Evergreen Lawn Sprinklers.
18

19
6/2003 Landscape construction begins - shaping berm, installing gabion walls, clearing

land of scrub and trimming existing trees.

20
8/2003 Initiation system being installed.

21

8/2003 HRSG construction above berm elevation.
22

10/2003 Unit 5 Steam Turbine Generator building construction above berm elevation.
23

24 10/2003 Stacks construction above berm elevation.

25 10/03-
lst Qtr 04 Placement and planting of trees to occur.

26
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late Condition Na. 7
January 2002 •

•

•

•

•

The CWG began meeting in June 2001 .
At the start of the process CWG members interviewed three
potential independent facilitators and selected Mary Orton.
Ten Eyck Landscape Architects, Inc. hired to develop design
concepts.
The CWG met on 15 different times between June 13 h and January
23 d for approximately 4 hours each time.
As of January 5, 2002, the CWG reached a consensus on
approximately 36 items for the on-site design only, specifically:

> trees, groundcover, shrubs and decomposed granite were
identified for the Warner Road median,

r identified trees groundcover, shrubs, fencing and decomposed
granite for berm on Warner Road,

r identified type and look of terrace walls that will be on Warner
Road berm,

r barrier to be built on the north side of Warner Road across the
transmission line easement,
specialty feature to be added on south side of Warner across
from Key Biscayne Drive,

r North, West and South side preliminary designs near completion
r CWG decided to finalize on-site design plans before addressing

offsite mitigation plans.

1
Exhibit B

2 Summary of Relevant Sections of SRP's Reports to the Commission

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26
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April 2002
Report Date Condition No. 7

1
•

2
•

3

4
•

5

6

7

8

9

10

11

12

•
13

14

15

16

The CWG met 8 times between February 2l'ld and April 29th for
approximately 4 hours each time.
CWG agreed on a conceptual plan for the onsite landscaping with
the following stipulations :
> offsite landscaping will be set at $1 .5 million,
If HOAs end up doing the planning for their specific community, the

following tenets must be built in the process:
> CWG agrees to develop a formula or process for allocating the

off-site landscaping funds,
> Town of Gilbert acts as intennediary for transmittal of funds to

HOA$
> HOAs commit in writing that funds will be used for purposes

specified in CEC conditions list,
> HOAs work with CWG on the offsite plans,
> SRP will remove 3rd oil tank, but replace with 2 smaller tanks,
> Two structural issues to be resolved for the landscape berm,
> SRP will use best effort to obtain larger tree sizes, but where not

available, SRP will purchase best plants that can be obtained,
> SRP will proceed to buy trees ahead of time,
> Plan must be approved by Town of Gilbert staff.
CWG continues to work through offsite mitigation, but has not
agreed on conceptual plan.
An Open House is planned for April 30, 2002 to view and comment
on the onsite plans. The announcement was mailed to
approximately 25,000 residents.
SRP continues to reiterate the need to move along the onsite plan so
plantings can begin as soon as possible.
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July 2002 •

•

•

•

•

•

CWG has agreed on a conceptual plan for the on-site landscaping.
Ten Eyck is currently working on the construction documents.
Documents to be forwarded to Town of Gilbert in Fall 2002
CWG will meet later in the summer once Ten Eyck completes the
onsite construction documents.
At the April 29th meeting, CWG agreed to delegate responsibility
for offsite landscaping plan to SRP.
SRP is working to develop an equitable solution and attempting to
make provisions for the varied off-site conditions.
The allocation of the off-site funds will be based on:

> Proximity to Power Plant - properties located closer will receive
higher percentage of funds.

> Subdivision Area .- portion of the funds will be distributed to
each eligible subdivision based on acreage of the subdivision;
the allocation will be adjusted to consider the proximity to the
plant.

> Number of Lots within a subdivision - additional portion of
funds to be distributed based on number of lots within each
subdivision, the allocation will be adjusted to consider proximity
to plant.

> Special Condition Areas - Areas where residential lots are
adj cent to open space and face toward the plant will be
identified and funds will be allocated to address this condition.

4=ii=
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October 2002 •

•

CWG will meet again as soon as landscape architect's work on
construction documents is 60% completed.
SRP has finalized details for two separate offsite landscaping
programs .- the HOA landscaping program and the individual
landscaping program for County residential properties.
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January 2003 •

•

•

Final CWG meeting was held on December 9, 2002 at which time
they reviewed and approved the onsite construction documents that
were approximately 80% complete,
The December 2002 edition of SRP's Energy News newsletter was
sent to residents within a 2.5 mile radius of the plant and described
the offsite mitigation efforts.
CWG directed SRP to use landscaping maintenance specifications
for Papago Park Center as a reference as they develop landscaping
maintenance plan.
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,Report Date
April 2003

Condition No. 7
•

•

Process to complete the landscaping and screening designs is
complete.
SRP has finalized the details for two separate off-site landscaping
programs.

July 2003 •

•

•

•

•

•

Landscape contractor hired in May 2003 and has begun on-site
activities including shaping the Benn, installing gabion walls,
clearing the land of scrub and trimming existing trees.
Deadline to participate in HOA offsite landscaping program was
May 2003 .
Distribution of $339,2l 1 was made in April 2003 for three
communities.
Distribution of $450,363 was distributed in June to 4 communities.
Upon approval by the Town of Gilbert, an additional $537,614 will
be disbursed to the final 10 communities.
See conditions hand 28 for further detail on landscaping activities.

.4 iR art 9488 Condition Nd. 9
January 2002 • Design plan has not been completed, early in the process the CWG

targeted October 21, 2001 as the target date to complete site design.
SRP continues to encourage completion of the design plans so that
trees can be planted as soon as possible.

April 2002 •

•

Design plan has not been finalized, therefore planting has not
started.
SRP continues to remind the CWG that power plant construction is
rapidly approaching and encourages completion of the design plans
so trees can be planted.

July 2002 •

•

•

CWG has agreed on a conceptual plan for the onsite landscaping.
Ten Eyck is currently working on the construction documents.
Documents to be forwarded to Town of Gilbert in Fall 2002.
SRP and Ten Eyck continue to work on specification and bidding
process for early procurement of trees.

October 2002 • No update or change from July 2002 quarterly report.

January 2003 • No update or change from October 2002 quarterly report.

April 2003 • No update or change 80m January 2003 quarterly report.
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July 2003 •

•

No update or change from April 2003 quarterly report.
See Conditions 7 and 28 for further detail on landscaping activities.

Report Date Condition No. 28
January 2002 •

•

•

•

•

•

•

•

Improvements to Warner & Val Vista Road - Town has not submitted
a bid to complete improvements. At the request of the CWG, the bid
was put on hold until the CWG could provide input on the median
design.
Screening of Plant Onsite design plan has not been completed and
therefore planting has not started.
Trail Extension At the request of CWG and residents east of the
plant, this obligation is on hold and being reviewed by the CWG and
Town for possible removal.
Rerouting of Canal at Ray Road -- SRP is in the process of procuring
one acre of land needed to make the modification. Design work to be
completed prior to summer of 2002. Actual construction to be
completed fall of 2002, to coincide with the annual canal dry-up.
Training Tower Removal .-- Removed in the fall of 2000.
Revegetation along new RS 18 line SRP has restored any vegetation
damaged or destroyed as a result of construction.
Dust Control Along Canals SRP is in compliance with applicable
PM-10 standards
Off-site Tree Planting The offsite design plan has not been
completed, therefore planting has not begun.

April 2002 •

•

•

•

•

CWG has provided recommendations on the median design. Town
has not finalized a bid to complete improvements. SRP expects
improvements to begin summer of 2002 .
Screening of Plant -- On-site design plan has not been finalized,
therefore planting has not started.
Trail Extension This will be developed and is incorporated in the
onsite design plan.
Rerouting of Canal at Ray Road SRP has procured the one acre land.
Design work will be completed prior to Summer 2002. Actual
construction will be completed by Fall 2002 to coincide with annual
dry-up.
Off-site Tree Planting Off-site design plan has not been developed,
therefore, planting has not begun.

July 2002 • Improvements to Wamer & Val Vista Roads Town is reviewing
plans from their consulting engineering firm. Town anticipates
bidding in mid-August. Work on the north border will be done first
followed by the widening of Warner and Val Vista at the railroad
crossings. Additional work associated with landscaping the median
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•

•

•

•

• •_

will take place after the roadway is complete. Town expects this entire
prob et to be completed by February 2003 .

Screening of Plant Construction documents are being developed,
Town review is expected later this Fall.

Removal of Fuel Tanks SRP has removed two of the three fuel tanks.
The third tank will be removed late 2002 or early 2003. SRP to
procure two smaller tanks that will be constructed in the space
occupied by the larger tanks.

Trail Extension Will be developed and is incorporated in the on-site
design plan.

Rerouting of Canal at Ray Road Design work has been completed.
Actual construction will be completed by end of November 2002.
Off-site Tree Planting Off-site Desi plan is being developed.

October 2002 •

•

•

•

•

•

•

Improvements to Warner and Val Vista Roads The Town continues
to review roadway plans from the engineering firm. They anticipate
bidding the work in December 2002. Work on the north border will be
done first followed by the widening of Warner and Val Vista Roads at
the railroad crossings. Additional work associated with landscaping
the median will take place after the roadway is complete. Town
expects this entire project to be completed by March 2003 .
Screening of Plant Construction documents are being developed for
the onsite design. Town review is expected later this Fall.
Screening of Plant Construction documents are being developed,
Town review is expected later this Fall.
Removal of Fuel Tanks SRP has removed 2 of the 3 fuel tanks. The
third tank will be removed late 2002 or early 2003. SRP to procure
two smaller tanks that will be constructed in the space occupied by the
larger tanks.
Trail Extension Will be developed arid is incorporated in the on-site
design plan.
Rerouting of Canal at Ray Road Design work has been completed.
Actual construction will be completed by end of November 2002.
Offsite Tree Planting Cffsite design plan has been developed.

January 2003 • Improvements to Warner and Val Vista Roads Award was made on
December 17, 2002. Work has begun. SRP emphasized desire to
maintain as many of the existing bushes and trees along North plant
boundary as possible. Current plan is to complete work on the North
border first followed by widening of Warner and Val Vista at railroad
crossings. Tentative schedules call for work north of the plant to begin
now and be complete by the end of February. The work on Val Vista
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•

•

•

•

•

at the plant road is planned from February to early April followed by
the site on Water west of Val Vista.
Screening of Plant SRP is developing construction documents for the
onsite design. Plans are approximately 80% complete. CWG has
reviewed documents, Town review is expected to occur within next
month.
SRP has removed all fuel tanks and procured small tanks. Installation
of these tanks has begun.
Trail Extension SRP will add the trail extension on the east side and
incorporate the extension in the on-site design.
Rerouting of Canal at Ray Road Modification is complete.
Offsite Tree Planting -. The offsite landscaping programs have been
developed.

April 2003 •

•

•

•

Improvements to Warier and Val Vista Roads Work has begun.
SRP emphasized desire to maintain as many of the existing bushes and
trees along north plant boundary as possible. The work on the north
border is complete except for a small portion of the landscaping work
in the median. Widening of Warner west of Val Vista is in progress.
Val Vista Road work will be performed after the Warner Road
widening. All work associated with the project has a completion date
of approximately July 14, 2003. Seven days have been added to this
schedule due to storm delay.
Screening of Plant .- Construction documents are complete. CWG has
reviewed and approved documents as has the Town. The RFP for the
construction was issued on April 3rd and the contract will be awarded
on May 14"'.
Trail Extension -- SRP will add the trail extension on the east side and
incorporate the extension in the on-site design.
Off-site Tree Planting - The off-site landscaping programs have been
developed.

July 2003 •

•

•

•

Improvements to Water and Val Vista Roads - Work is complete.
Screening of Plant -. The contract was awarded on May 29th.
Mobilization was June 26th.
Trail Extension SRP will add the trail extension on the east side and
incorporate the extension in the onsite design.
Offsite Tree Planting .-- The off-site landscaping programs have been
developed.
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Report Date Conditzlmt No. 29

January 2002 •

•

•

•

•

A specialty feature to be added directly across from Key Biscayne
Drive (feature is designed to focus viewers' attention on landscaped
elements when approaching Warner Road from Key Biscayne Drive).
Completed undergrounding of an initiation lateral through Western
Skies this action removed the open canal that crossed through the
golf course and subdivision.
Above-ground distribution line along Water Road is in process of
being relocated underground. Modified design and relocated cabinet
to less obtrusive location.
SRP provided $50,000 to Western Skies, Cottonwoods Crossing,
Finley Farms South and Rancho Cimarron in December 2001 .
SRP is considering plans to rebuild and increase height of the
backyard wall for the residents of Cottonwood Crossing who border
the eastern edge of the property.

April 2002 • No update or change from January 2002 quarterly report.

July 2002 •

•

While plans are not complete, there are provisions for creating
attractive landscaping with trees, shrubs and gabion and terrace walls
on the bema.
SRP provided $50,000 to Silverstone Ranch to improve their
community.

October 2002 • No update or change from July 2002 quarterly report.

January 2003 • No update or change from October 2002 quarterly report.

April 2003 • No update or change from January 2003 quarterly report.

July 2003 • No update or change from April 2003 quarterly report.
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